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Date: Tuesday, October 29, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Sunny, 0% chance of rain, Lo: 48°F, High: 61°F, Winds: 10-20 mph due SW, 88% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERS continued backfilling Area 9 and 10. 

2. ERS accepted deliveries of the truck scale disposal and power washer for equipment 

decontamination. 

3. ERS moved and fenced in a blue roll off dumpster to the back area of Niagara Building Supply 

Center. 

4. START V will continued to setup the HPGE with EPA Health Physicist. 

5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for October 30, 2019: 

 

1. ERS will continue to back fill area 9 and 10 with stone 

2. START V will continue setup of HGPE with EPA Health Physicist. 

3. START V will conduct air monitoring.  
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Soil Excavation & Backfill Data: 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards) 2,882 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Number of Backfill Trucks Today 15 

Number of Backfill Trucks to Date 65 

Backfill Received Today (In Tons) 557.61 

Cumulative Backfill Volume to Date (In Tons)  2,352.77 
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Site Photographs 

 

  
             View of ERS unloading and staging truck. 

             
            View of ERS moving the blue roll off dumpster to its final placement behind NBSC. 


